
 
 
 

 

 

 
CMAQ Project Selection Committee Meeting 

Annotated Agenda –  revised March 2, 2007 
Wednesday March 7, 2007 

 
Cook County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 
Chicago, Illinois 

 
Note: the meeting materials can be found at http://www.catsmpo.com/min‐cmaq.htm 
 
1.0  Call to Order and Introductions  1:00 p.m. 

Patricia Berry, Committee Chair 
 
2.0 Agenda Changes and Announcements 
 
3.0  FY 2008 CMAQ Program 

3.1  FY 2008 Proposal Summary 
3.2  FY 2008 Program Mark 
ACTION REQUESTED:  Informational 

 
4.0  FY 2007 CMAQ Program 

4.1  FY 2007 Programming Correction 
The Rolling Meadows‐Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03‐06‐0034) 
bicycle facilities project was approved without the inclusion of construction funding in the 
amount of $123,800 ($99,100 federal) in FY2010. 

ACTION REQUESTED:  Approval 
 

5.0  Project Follow‐Up and Program Management 
5.1  FY 2006 Project Follow‐Up 
5.2  Status of FY 2007 Projects 
5.3  Obligation Status 
ACTION REQUESTED:  Informational 

 
6.0 Project Changes 

6.1  Metra  –  103rd  and  115th St Station Parking  ‐ RID Beverly Branch  (TIP  ID  18‐05‐
0564) 
The sponsor is requesting a scope change. 

6.2  Des Plaines – Mount Prospect Rd & Wolf Rd Sidewalks (TIP ID 03‐06‐0033) 

233 South Wacker Drive
Suite 800, Sears Tower

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.chicagoareaplanning.org
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The  sponsor  is  requesting  to  advance  $160,000  in  construction  funding  from  FY  2008  to 
2007. 

6.3  Deerfield – Deerfield Rd Sidewalks (TIP ID 10‐06‐0003) 
The sponsor is requesting a scope change to a bicycle path and a cost increase. 

6.4  North Aurora – Ruby Bikeway (TIP ID 09‐05‐0005) 
The sponsor is requesting a scope change to use a different alignment. 

6.5  Wheaton Park District – Union Pacific Pedestrian Overpass (TIP ID 08‐95‐0049) 
The  sponsor  is  requesting  a  cost  increase  of  $75,000  federal  to  cover  increases  in 
construction engineering. 

6.6  CTA – Express Bus Service for #79 79th St, #22 Clark St, #9 Ashland (TIP ID 16‐04‐
0004) 
The sponsor is requesting a scope change to remove the #79 and #22 routes from the project. 

6.7  CTA – #80  Irving Park and #55 Garfield Express Bus Service (TIP ID 16‐02‐0010) 
The sponsor is requesting a cost increase in the amount of $71,518 federal. 

6.8  Round Lake  – Long Lake Commuter  Station Parking Lot  – MND  (TIP  ID  10‐06‐
0008) 
The sponsor is requesting a change in scope to reduce the number of spaces built and to use 
the remainder of ROW funds for construction of the lot. 

6.9  CDOT – Grand/State Station on  Red Line (TIP ID 01‐95‐0060) 
The sponsor is requesting a cost increase/transfer from a completed project. 

6.10  Lake County DOT – Washington St from Teske Blv to Sheridan Rd (TIP ID 10‐05‐
0006) 
The sponsor is requesting a cost increase. 

6.11  Illinois Tollway – I‐294/Tri‐State Tollway Construction Commute Alternatives (TIP 
ID 13‐06‐0010) 
The sponsor is requesting a sponsor change. 

ACTION REQUESTED:  As indicated in attached memorandum 
6.12  Various Projects 

Two  sponsors  in  addition  to Des Plaines have  requested  that  funding be  advanced  from 
future  fiscal years  to  the  current  fiscal year.   Owing  to  the  amounts  and  timing of  these 
changes, they were approved administratively. 

ACTION REQUESTED:  Informational 
 

7.0 Other Business 
 
8.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time available 
to  speak will be  at  the  chair’s discretion.    It  should be noted  that  the  exact  time  for  the public 
comment period will immediately follow the last item on the agenda. 

 
9.0 Next Meeting 

The next meeting is expected to be on call, no later than mid‐June. 
 
10.0 Adjournment 
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CMAQ Project Selection Committee Members: 
____Patricia Berry, Chair 
____Martin Buehler 
____Luann Hamilton 
____Les Nunes 
____Mark Pitstick 
____Mike Rogers 
____Jeff Schielke 
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To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 

Douglas Ferguson, Program Analyst 
Date: March 1, 2007 
Subject: CMAQ Project Change Requests 
 
Eleven sponsors have requested project changes, including cost changes.  The net 
change in the federal amount programmed resulting from these changes is a 
$447,736 increase in federal funds programmed.  In addition, $160,000 in federal 
funds would be advanced from future program years to the current year. 

Metra – 103rd and 115th St Station Parking - RID Beverly Branch (TIP ID 18-
05-0564) 

The sponsor is requesting a scope change for the 103rd and 115th St Station 
Parking (TIP ID 18-05-0564) project.  The scope change will reduce the number of 
spaces constructed from 200 to 104 and only include the north segments of the 
lots at the 103rd St and 115th St Stations.   

The project was programmed in 2005 for a total of $1,000,000 ($800,000 federal) 
for construction.  With design plans 90% completed the sponsor discovered that 
the construction costs were higher that original estimated.  The reasons for the 
higher construction cost include drainage requirements, available ROW for an 
economical design, additional landscape requirements and the escalation in 
labor, material and equipment costs.   The project is scheduled for construction in 
spring 2007. 

The reduction in the number of spaces constructed increased the cost per ton of 
VOC eliminated from $297,351 to $571,829.  The revised rank of the project 
changed from 6th to 10th and placed the project behind one additional project that 
did not receive funding but ahead of one project that did receive funding. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope changed for the 103rd and 115th St Station 
Parking (TIP ID 18-05-0564) project reducing the number of parking spaces 
from 200 to 104. 
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Des Plaines – Mount Prospect Rd & Wolf Rd Sidewalks (TIP ID 03-06-0033) 

The project sponsor is requesting that the construction funding for the project in 
the amount of $160,000 federal be move up from the FY 2008 program to the FY 
2007 program.  This project was originally programmed in FY 2007 for a total of 
$30,000 ($24,000 federal) for phase II engineering and in FY 2008 for a total of 
$200,000 ($160,000 federal) for construction. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the advancement of construction funding for the 
Mount Prospect Rd & Wolf Rd Sidewalks (TIP ID 03-06-0033) project in the 
amount of $160,000 from the FY 2008 program to the FY 2007 program. 

 

Deerfield – Deerfield Rd Sidewalks (TIP ID 10-06-0003) 

The project sponsor is requesting a scope change and cost increase for the 
Deerfield Rd Sidewalks (TIP ID 10-06-0003) project.  The sponsor would like to 
construct an eight-foot wide multi-use path along the same route instead of the 
previously proposed sidewalk.  The scope change would increase the cost of the 
project by $157,472 ($125,977 federal) for a total project cost of $398,262 ($318,609 
federal). 

The project was programmed in the FY 2006 program for $192,632 federal for 
engineering phase II and construction.  The proposed scope change would 
require the acquisition of ROW and engineering phase II design and report. 

A reevaluation of the project’s emissions cost/benefit ratio was conducted.  The 
new total project cost would give the project a cost per ton of VOC eliminated of 
$840,407.  The project’s rank among FY 2006 pedestrian facility proposals would 
drop from 5th to 7th and would still be ahead of four projects that were selected 
that year.  The project’s rank among FY 2006 bicycle facility proposals would be 
1st. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change and cost increase for the Deerfield 
Rd Sidewalks (TIP ID 10-06-0003) project, increasing the programmed 
amount by $125,977 federal from $192,632 federal ($240,790 total) to $318,609 
federal ($398,262 total). 
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North Aurora – Ruby Bikeway (TIP ID 09-05-0005) 

The project sponsor is requesting a scope change for the Ruby Bikeway (TIP ID 
09-05-0005) project changing the alignment of the proposed bike way. 

This project was originally programmed in FY 2005 for $87,797 federal ($107,246 
total).  The sponsor found the original alignment of the project to be cost 
prohibitive and has devised a more cost effective route along Willow Way to 
State St then across Rt 31 to the Fox River Trail.  The new alignment has the same 
endpoints as the original.  The cost of the new alignment would be $143,035 
which is $35,789 ($28,631 federal) higher than the original programmed amount. 

Staff analyzed the new alignment and found the emissions benefits to be the 
same as the original project. The cost increase did not affect the project’s ranking 
with respect to other 2005 bicycle facility proposals. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope and cost change for the Ruby Bikeway (TIP 
ID 09-05-0005) project for a new alignment, increasing the programmed 
amount by $28,631 federal from $87,797 federal ($107,246 total) to $114,428 
federal ($143,035 total). 

 

Wheaton Park District – Union Pacific Pedestrian Overpass (TIP ID 08-95-
0049) 

The project sponsor is requesting a cost increase for the Union Pacific Pedestrian 
Overpass (TIP ID 08-95-0049) in the amount of $75,000 federal.   

This project was originally programmed in FY 2006 for $430,649 federal ($538,311 
total) for construction. Due to delays in the steel fencing design and grading and 
asphalt installation the project has exhausted its engineering supervision funds.  
The construction bids came in $500,000 higher than anticipated and the sponsor 
was able to get the Illinois Commerce Commission to increase its contribution to 
cover the higher costs. 

The $75,000 federal increase would bring the CMAQ contribution for the project 
to $505,649 federal.  The total project cost is $3,844,070.  The requested cost 
increase would raise the cost per ton of VOC eliminated to $9,605,376 from the 
original amount of $7,217,172.  As the revised ranking sheet indicates, the rank of 
the project would drop from 12th to 13th among 2006 pedestrian facility projects.  
The project was the lowest rank project that received funding in 2006 and the 



cmaq07001.doc page 4 

increase would drop the project rank below one project that did not receive 
funding. 

Due to the fact that the construction contract has been approved for this project, 
it may not be federal eligible for a funding increase. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider denying the cost increase request for the Union Pacific Pedestrian 
Overpass (TIP ID 08-95-0049) in the amount of $75,000 federal. 

 

CTA – Express Bus Service for #79 79th St, #22 Clark St, #9 Ashland (TIP ID 
16-04-0004) 

The project sponsor requests a scope change for the Express Bus Service for #79 
79th St, #22 Clark St, #9 Ashland (TIP ID 16-04-0004) project.  The scope change 
calls for the project to implement only the #9 Ashland Express route. 

The project received funding in FY 2004 for $1,011,000 federal ($3,158,000 total) 
for one year of service and in FY 2005 for $1,011,000 federal ($3,404,000 total) for 
another year of service.  The operating cost for the #9 Ashland Express has 
exceeded the total amount of the programmed funding prior to the 
implementation of the #79 and #22 routes. 

The revised project was re-evaluated against other FY 2005 transit service and 
equipment projects.  The estimated revised VOC eliminated is 2.92 tons, with the 
dollar per ton of VOC eliminated equal to $993,513.  These results can be found 
on the accompanying cost increase analysis sheets.  The project rank dropped 
from 7th to 13th which is ahead of two other projects that received funding that 
year, but lower than three proposals that did not receive funding. 

CTA has submitted a FY 2008 proposal for a third year of funding for the X9 
service. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the change for the Express Bus Service for #79 79th St, #22 Clark 
St, #9 Ashland (TIP ID 16-04-0004) removing the #79 79th St and #22 Clark 
St express routes from the project. 

 

CTA – #80 Irving Park and #55 Garfield Express Bus Service (TIP ID 16-02-
0010) 
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The project sponsor has requested a cost increase for the #80 Irving Park and #55 
Garfield Express Bus Service (TIP ID 16-02-0010) in the amount $71,518 federal.  
The additional funds requested are the excess funds from the completed 
Development and Market a Bus Circulator System project. 

A reevaluation of the project’s emissions cost/benefit ratio was conducted.  The 
new total project cost would give the project a cost per ton of VOC eliminated of 
$18,048.  These results can be found on the accompanying cost increase analysis 
sheets.  The project’s rank among FY 2002 transit service and equipment 
proposals would remain the same at first. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase request for the #80 Irving Park and 
#55 Garfield Express Bus Service (TIP ID 16-02-0010) project in the amount 
of $89,397 ($71,518 federal) for a new project total of $2,104,397 ($1,683,518 
federal). 

 

Round Lake – Long Lake Commuter Station Parking Lot – MND (TIP ID 10-
06-0008) 

The project sponsor requests a scope change for the Long Lake Commuter 
Station Parking Lot – MND (TIP ID 10-06-0008) project to reduce the right-of-way 
that is acquired and to use the balance of funds for phase I and II engineering 
and construction of the parking lot.  The ultimate number of spaces would 
remain the same at 300 but would be built in multiple phases with 100 spaces 
constructed using the CMAQ funds. 

The project was programmed in FY 2006 for $1,680,000 federal for the ROW 
acquisition of two parcels of land to build commuter parking lots.  The smaller 
parcel contained an “Advanced identification” wetland; mitigation costs are 
prohibitive.  The larger parcel of land was purchased for $1,515,000 ($1,212,000 
federal) leaving a CMAQ balance of $468,000 federal. 

The sponsor would like to use the remaining balance for the purpose of 
engineering and construction of the parking lot on the parcel of land that was 
purchased.  Although the ultimate lot is intended to have 300 spaces, initial 
construction will be for 100 spaces.  The estimated cost of construction is 
$818,500, including storm water detention, pedestrian access to the station across 
Illinois134, and lighting.  Based on this cost, the project’s ranking would drop 
from second to third among FY 2006 commuter parking proposals, behind one 
other project that was funded that year. 
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As the attachment shows, the combined cost of land acquisition and construction 
of the revised proposal exceeds 125% of the CMAQ funds programmed.  
However, since the sponsor did not request a cost increase, the federal funds 
programmed remains the same. 

Recommendation to the CMAQ Project Selection Committee:  

Consider approving the scope change for Round Lake – Long Lake Commuter 
Station Parking Lot – MND (TIP ID 10-06-0008) to include construction as an 
eligible cost. 

 

CDOT – Grand/State Station on  Red Line (TIP ID 01-95-0060) 

The project sponsor is requesting a cost increase for this project, using funds 
from other, completed projects.  Details of the request are being obtained. 

 

Lake County DOT – Washington St from Teske Blv to Sheridan Rd (TIP ID 
10-05-0006) 

The project sponsor requests a cost increase for the Washington St from Teske 
Blv to Sheridan Rd (TIP ID 10-05-0006) project in the amount of $293,128 federal.  
The project was approved in FY 2005 and 2006 for $2,813,000 federal ($3,516,000 
total).  The engineering phase has identified additional costs, bringing the project 
cost to $3,106,128 federal ($3,882,660 total). 

The project was reevaluated in comparison to other FY 2006 proposals.  As the 
attachments show, the project’s cost/benefit ratio would increase from 
$658,058/ton VOC eliminated to $726,683/ton.  This would lower the project’s 
ranking from 24th to 26th, below two proposals that did not receive funding. (Both 
the unfunded proposals are in the FY 2008 proposal list.) 

In their request, Lake County identified available funds from the completed (but 
not closed) Gilmer/Hawley/Fremont Center project (TIP ID 10-94-0038).  The 
funds from this project were identified as available for reprogramming in 2001, 
so they are not available to apply directly to this project. 

Recommendation to the CMAQ Project Selection Committee:  

Consider the cost change for Lake County DOT – Washington St from Teske 
Blv to Sheridan Rd (TIP ID 10-05-0006) to increasing the programmed amount 
by $293,128 federal from $2,813,000 federal ($3,516,000 total) to $3,106,128 
federal ($3,882,660 total). 
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Illinois Tollway – I-294/Tri-State Tollway Construction Commute Alterna-
tives (TIP ID 13-06-0010) 

The project sponsor is requesting a change in sponsorship for this project to Pace.  
The appropriate request letters are attached. 

Recommendation to the CMAQ Project Selection Committee:  

Consider approving the sponsor change for Illinois Tollway – I-294/Tri-State 
Tollway Construction Commute Alternatives (TIP ID 13-06-0010) from the 
Tollway to Pace. 







Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 18-05-0564
Description: Metra - 103rd and 115th St Station Parking - RID Beverly Branch

Ranking Computation
2005 Award 2007 Scope Change

Tons VOC eliminated 3.6993               1.9237                    
Cost 1,100,000$        1,100,000$             
$/Ton VOC eliminated 297,351$           571,829$                
Rank 6                        10                           

Project Expenses
Federal Share Total Federal % Basis

2005 Award 800,000$           1,000,000$             80.0% Approved Project
2007 Scope Change 800,000$           1,000,000$            80.0% Letter from Sponsor
Increase Amount -$                   -$                       

Notes:

18-05-0564 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

CP11052328 Cary-Cary Station Parking - UPNW $185,000 $148,000 $70,880 $148,000
CP03052322 Hanover Park-Hanover Park Station Commuter Parking - MDW $200,000 $160,000 $75,052
CP13052392 CATS-Rideshare/Carpool Lots at Area Interchanges $1,750,000 $1,750,000 $226,615 $350,000
CP07052346 Riverdale-Ivanhoe Metra Station Kiss 'n Ride Facility $71,600 $57,300 $243,207 $57,300
CP06052369 Metra-Palos Heights/Worth Commuter Parking Lot $600,000 $480,000 $282,166
CP01052372 Metra-103rd and 115th St Station Parking - RID Beverly Branch $1,000,000 $800,000 $297,351 $800,000
CP01052371 Metra-Ashburn Station Commuter Parking - SWS line $400,000 $320,000 $328,405 $320,000
CP08052356 Naperville-Naperville Park 'n Ride Lot - 95th and EJ&E $500,000 $400,000 $381,027 $400,000
CP08052382 West Chicago-West Chicago Commuter Parking Lot - UP-W line and future STAR line $2,047,000 $1,630,000 $443,084
CP07052359 Riverdale-Riverdale Station Parking $709,000 $567,000 $469,082 $567,000

revised rank with scope change $571,829
CP06052375 Metra-Metra-Orland Park 143rd Street Station Parking-SWS $1,500,000 $1,200,000 $683,514
CP08052323 Hinsdale-Hinsdale Station (Chestnut St) Commuter Parking - BNSF $1,450,000 $1,160,000 $714,674 $1,160,000
CP01052370 Metra-Grayland station parking - MDN $340,000 $272,000 $1,116,957
CP01052409 CTA-51st/Pulaski Park and Ride $4,006,639 $3,205,311 $1,126,096
CP01052410 CTA-49th/Western Park and Ride $1,552,649 $1,242,119 $1,361,242
CP01052408 CTA-Lawrence/Winthrop Park and Ride $1,461,024 $1,168,819 $1,372,128
CP01052417 CTA-35th/Archer Park and Ride $1,526,288 $1,221,030 $1,866,480
CP01052405 CTA-40th/Indiana Park and Ride $513,147 $410,517 $3,367,570
CP01052416 CTA-Halsted/Archer Park and Ride $472,090 $377,672 $3,519,750
CP10052345 Libertyville-Prairie Crossing Station Parking Expansion - NCS Line $270,000 $216,000 $4,821,670
CP04052343 Maywood-Maywood - Metra Commuter Parking $348,000 $278,400 No Benefit

Commuter Parking

FY 2005 CMAQ Program

18-05-0564 revised rank.xls 3/1/2007







Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 10-06-0003
Description: Deerfield - Deerfield Rd Sidewalk

Ranking Computation
2006 Award 2007 Scope Change

Tons VOC eliminated 0.4739               0.4739                    
Cost 240,790$           398,262$                
$/Ton VOC eliminated 508,111$           840,407$                
Rank 5                        7                             

Project Expenses
Federal Share Total Federal % Basis

2006 Award 192,632$           240,790$                80.0% Approved Project
2007 Scope Change 318,609$           398,262$               80.0% Letter from Sponsor
Increase Amount 125,977$           157,472$                

Notes:

10-06-0003 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

revised project $840,407
BP08062566 Woodridge-Woodridge Heritage Pwy Bike Path Links $50,000 $40,000 $2,803,338 $40,000
BP12062567 Homer Glen-Homer Glen Community Bike Trail $410,920 $328,730 $2,872,824 $328,730
BP01062570 CDOT-Navy Pier Flyover Stage I $6,056,000 $4,844,800 $3,493,689
BP10062548 Wauconda-Garland Rd from Gossell Rd to Old Rand Road $300,550 $251,640 $4,391,315
BP08062558 IDOT-IL56/Butterfield Rd from Naperville Rd to IL59 $987,000 $790,000 $4,454,127 $790,000
BP10062568 Waukegan-Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $5,258,172
BP03062565 Schaumburg-Martingale Road Bikeway $1,308,000 $1,046,400 $6,481,444
BP01062543 CDOT-Lakefront Trail Underpass of Solidarity Dr $10,480,000 $8,672,000 $7,033,889 $8,672,000
BP06062544 Orland Park-Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwest Hwy $580,000 $464,000 $7,631,976 $464,000
BP12062550 New Lenox-Metra South West Station Bike Path $670,000 $536,000 $8,936,493
BP07062545 University Park-Community Area Share Use Path $741,850 $593,480 $14,304,803
BP01062561 CDOT-43rd St Bicycle-Pedestrian Bridge $4,440,000 $3,552,000 $15,119,919 $1,440,000
BP12062552 New Lenox-Nelson Rd South Bike Path $1,147,000 $918,000 $17,681,863
BP12062555 Wilmington-RiverGrass Bikeway $440,000 $340,000 $88,492,298
BP09062554 St. Charles Park District-Bike/Ped Bridge over Randall Rd at Silver Glen Rd $416,168 $332,934 $100,084,785 $332,934
BP06062559 Lemont-Lemont Bike Path Connection $4,660,000 $3,728,000 $442,256,323

BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $965,000 $772,000 $9,783 $772,000
BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000

revised project $840,407
BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200 $11,447,448

Bicycle Facility

FY 2006 CMAQ Program

Pedestrian Facility

10-06-0003 revised rank.xls 3/1/2007



Village of North Aurora 
The Village with a View to the Future 

 
March 1, 2007 
 
 
Mr. Ross Patronsky 
Chief of the CMAQ Program 
233 S. Wacker Drive, Suite 800 
Chicago, IL 60606 
 
RE: Ruby Bikeway (Section No.: 05-00048-00-BT, Project No.: CMM-8003(585), 

Job No.: P-91-158-06 and D-91-158-06) Cost Increase Request Letter 
 
 
Dear Mr. Patronsky: 
 
As a result of continued deliberation over the proposed cost of the current Ruby Bikeway 
alignment, we have come up with a less cost prohibitive alternative which achieves the 
same purpose as the original project proposal had intended.  The new alignment begins at 
the corner of Kingswood Dr. and Willow Way, runs north down Willow Way, and then 
east down State St. across Route 31 to the Fox River Trail.  This new proposal maintains 
the same endpoints as the original, i.e. ending at the Fox River Trail, and beginning at the 
corner of Kingswood Dr. and Willow Way (next to the ComEd R.O.W.). The new 
alignment has been endorsed by the Village of North Aurora Plan Commission, and 
Board of Trustees.   
 
This letter is intended to make the Project Selection Committee aware of the increased 
cost of the Ruby Bikeway project since the initial 2003 grant application.  Please see the 
most current, itemized, cost breakdown below. 
 

PRELIMINARY ENGINEERING ESTIMATE 

RUBY  BIKEWAY  -  PHASE 1, REVISED ALIGNMENT ALONG ROUTE 56 

VILLAGE OF NORTH AURORA 

(CMAQ GRANT FUNDED PROJECT) 

BY:  TFG           

2/19/2007       FILE: NA-235 

  Item Description Quantity Units Unit Extended  

        Price Price 

A. SOIL EROSION CONTROL AND EARTHWORK         

1 Construction Barrier Fence 350 LF $5.00 $1,750.00 

2 Silt Fence 250 LF $5.00 $1,250.00 

3 EROSION CONTROL FABRIC 450 SY $2.50 $1,125.00 

4 SEEDING, CLASS 1 450 SY $5.00 $2,250.00 
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5 FERTILIZER (RATIO 1 N:1 P:1 K) 27 LB $9.00 $243.00 

6 Topsoil Placement, 4" 450 SY $7.50 $3,375.00 

  SUBTOTAL ITEM A       $9,993.00 

B. EARTH WORK AND DEMOLITION         

1 CONCRETE GUTTER REMOVAL 960 SF $5.00 $4,800.00 

2 COMB. CURB AND GUTTER REMOVAL 220 LF $17.50 $3,850.00 

3 BITUMINOUS SURFACE REMOVAL, FULL DEPTH 300 SY $15.00 $4,500.00 

4 SIDEWALK REMOVAL 1350 SF $4.00 $5,400.00 

5 CHAIN LINK FENCE REMOVAL 140 LF $15.00 $2,100.00 

6 RETAINING WALL DEMOLITION 175 LF $52.50 $9,187.50 

  SUBTOTAL ITEM B       $29,837.50 

C. PAVEMENT IMPROVEMENTS         

1 Aggregate Base Course, 8", CA-6 770 SY $12.00 $9,240.00 

2 Bitum. Con. Surface Course, SUPERPAVE, MIX C, N50, 2" 80 TONS $100.00 $8,000.00 

3 P.C.C. SIDEWALK, 5" 1100 SF $8.00 $8,800.00 

4 COMB. CONCRETE CURB AND GUTTER, TYPE B-6.12 400 LF $20.00 $8,000.00 

  SUBTOTAL ITEM C       $34,040.00 

E. SIGNAGE AND STRIPING         

1 POLYUREA PAVEMENT MARKING, TYPE 1 – LINE 6” 575 LF $2.00 $1,150.00 

2 POLYUREA PAVEMENT MARKING, TYPE 1 – LINE 12” 625 FOOT $3.00 $1,875.00 

3 Sign Panel, TYPE 1 15 EA $30.00 $450.00 

4 Sign Post 15 EA $150.00 $2,250.00 

  SUBTOTAL ITEM E       $5,725.00 

F. MISC         

1 BIKE RACK REMOVAL AND RELOCATION 1 EA $500.00 $500.00 

2 STREETLIGHT REMOVAL AND RELOCATION 1 EA $1,000.00 $1,000.00 

3 CHAIN LINK FENCE, 6' 140 LF $40.00 $5,600.00 

4 CAST-IN-PLACE RETAINING WALL  350 SF $50.00 $17,500.00 

5 MANHOLE TO BE ADJUSTED 5 EA $400.00 $2,000.00 

6 INLET, TYPE A, 3' DIAMETER, W/ FRAME & GRATE 2 EA $1,500.00 $3,000.00 

7 Traffic Control 1 LS $10,000.00 $10,000.00 

  SUBTOTAL ITEM F       $39,600.00 

            

            

 ENGINEER ESTIMATED TOTAL CONSTRUCTION COST    $119,195.50 

  DESIGN PHASE ENGINEERING @ 7%    $8,343.69 

  CONSTRUCTION PHASE ENG. @ 3%    $3,575.87 

  CONTINGENCY @ 10%    $11,919.55 

  TOTAL PHASE 1 ESTIMATE    $143,034.60 
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As a result of these increased costs, from the original 2003 grant application, the Village 
of North Aurora would like to formally request a Phase I CMAQ Grant funding increase 
of $35,789.  Please consider this increase in cost as minimal when compared to the much 
higher engineering estimate for the original project alignment (i.e. when the path was 
going down Airport Road to the Fox River Trail we were looking at a Phase I cost 
estimate exceeding $200,000).  The original grant writers on this project did not 
accurately portray the physical feasibility, nor the financial feasibility of aligning the 
Ruby Bikeway with Airport Road, and then down to the Fox River.  Village staff now 
believes that accurate cost estimates have been made on the new alignment, and 
engineering of the project is ready to commence. 
 
The Village of North Aurora appreciates the time that the Project Selection Committee 
has taken to assist us in getting this important congestion mitigation project off the 
ground.  Slowly but surely we are making headway.  If you have any further questions or 
concerns please do not hesitate to contact me via email at wkornowske@vil.north-
aurora.il.us or by telephone at (630) 897-8228, ext. 233. 
 
 
 
Sincerely, 
 

Wes Kornowske 
 
Wes Kornowske 
Management Analyst 
Village of North Aurora 
25 E. State St. 
North Aurora, IL 60542 
p. (630) 897-8228, ext. 233 
c. (630) 335-6016 
f.  (630) 897-8258 
wkornowske@vil.north-aurora.il.us 
 
 



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 09-05-0005
Description: North Aurora - Ruby Bikeway

Ranking Computation
2005 Award 2007 Scope Change

Tons VOC eliminated 0.1350               0.1350                    
Cost 120,146$           143,035$                
$/Ton VOC eliminated 889,805$           1,059,321$             
Rank 7                        7                             

Project Expenses
Federal Share Total Federal % Basis

2005 Award 85,797$             120,146$                71.4% Approved Project
2007 Scope Change 114,428$           143,035$               80.0% Letter from Sponsor
Increase Amount 28,631$             22,889$                  

Note: Locally-funded right-of-way cost ($12,900) included in total cost for ranking, but not in 
total CMAQ application cost.

09-05-0005 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

BP01052424 Streets for Cycling/Bike 2010 Plan Implementation $1,500,000 $1,200,000 $29,646 1,200,000$    
BP03052324 Hanover Park Metra Station Bike and Pedestrian Improvements $20,000 $16,000 $97,539 $16,000
BP01052376 Jackson Park/59th St Bicycle Path $795,000 $636,000 $106,181 $578,000
BP13052402 Salt Creek Greenway Trail $1,439,000 $1,000,000 $715,534 $1,000,000
BP07052407 Latonia-Imperial Bike Path $83,400 $66,720 $726,381 $66,720
BP04052496 Des Plaines River Trail from Belmont Ave to North Ave $2,295,000 $1,836,000 $854,990
BP09052303 Ruby Bikeway - Phase I Kingswood Dr/Willow Way to Fox River Trail $107,246 $85,797 $889,805 $85,797

revised rank with cost increase $143,035 $114,428 $1,059,321
BP08052385 Great Western Trail Bridges $2,167,000 $1,734,000 $1,857,118
BP07052325 Lansing Greenway Connection from Grand Illinois Trail to Thorn Creek Trail $403,767 $323,014 $2,207,119 $323,014
BP12052390 Homer Glen Community Bike Trail $441,400 $353,120 $2,969,670
BP07052406 Village Bike Path, South Tributary $460,000 $368,000 $3,651,600
BP06052412 157th St Bike Path Under US 45/LaGrange Rd $520,000 $416,000 $3,674,940
BP03052344 IL 19/Irving Park Rd Bikeway Connector $860,900 $688,700 $3,908,714
BP10052378 Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $4,600,767
BP10052302 Cemetery Rd Bikepath $445,000 $356,000 $4,955,906
BP07052415 Poplar Ave Bike Path, West Branch $738,000 $590,400 $5,602,224
BP08052400 Woodridge Heritage Parkway Bike Path Links $50,000 $40,000 $6,059,270
BP01052433 41st St Bicycle-Pedestrian Bridge $3,610,000 $2,888,000 $7,597,279 $1,600,000
BP12052318 Seil Rd Bicycle/Pedestrian Bridge over the DuPage River $400,000 $320,000 $9,184,033
BP10052347 Riverwoods Rd and Deerfield Rd Bicycle Path $1,292,000 $1,034,000 $11,052,068
BP01052437 43rd St Bicycle-Pedestrian Bridge $4,320,000 $3,456,000 $13,073,254
BP11052377 Haligus Rd Bicycle Trail $805,850 $644,680 $27,718,907
BP10052348 Cuba Township Bikeway Phase I $1,521,000 $1,216,000 $35,285,384
BP11052327 Prairie Trail Extension Stage III, US 14 from Lily Pond Rd to Lakeshore Dr $567,000 $453,600 $59,462,811
BP08052380 Illinois Prairie Path Elgin Branch and EJ&E Bridge $1,511,000 $1,209,000 $125,771,023
BP07052411 Eric J Kellogg Bike Way $1,537,000 $0 Not Analyzed

Bicycle Facilities

FY 2005 CMAQ Program

09-05-0005 revised rank.xls 3/1/2007









Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 08-95-0049
Description: Union Pacific Pedestrian Overpass

Ranking Computation
2006 Award 2007 Increase

Tons VOC eliminated 0.4002               0.4002             
Cost 2,888,311$        3,844,070$      
$/Ton VOC eliminated 7,217,172$        9,605,376$      
Rank 12                      13                    

Project Expenses
Federal Share Total Federal % Basis

2006 Award 430,649$           2,888,311$      14.9% Approved Project
2007 Increase 505,649$           3,844,070$     13.2% Letter from Sponsor
Increase Amount 75,000$             955,759$         

Notes: The increase amount is for construction engineering.  The other construction 
increases were covered by the ICC increasing their contribution.

08-95-0049 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail S $965,000 $772,000 $9,783 $772,000
BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066

revised rank with cost increase $3,844,070 $505,649 $9,605,376
BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200 $11,447,448

Pedestrican Facilities

FY 2006 CMAQ Program

08-95-0049 revised rank.xls 3/1/2007





Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 16-04-0004
Description:

Ranking Computation
2004/2005 Award 2007 Scope Change

Tons VOC eliminated 8.7573               2.9189                      
Cost 3,404,000$        2,900,000$               
$/Ton VOC eliminated 388,703$           993,513$                  
Rank 7                        13                             

Project Expenses
Federal Share Total Federal % Basis

2004/2005 Award 2,102,000$        3,404,000$               61.8% Approved Project
2007 Scope Change 2,102,000$        2,900,000$              72.5% Letter from Sponsor
Increase Amount -$                   -$                          

Notes:

Express Bus Service for #79 79th Street, #22 Clark Street, 
#9 Ashland-203.005

16-04-0004 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

TI17052339 Pace-Vanpool Program $6,460,000 $6,460,000 $68,716 $4,560,000
TI17052341 Pace-Clean Diesel Fuel Purchase $1,500,000 $1,200,000 $70,788 $1,200,000
TI01052419 CTA-North/South Lake Shore Improvements and Marketing of CTA Service Improvements - year 2 $3,200,000 $2,560,000 $129,476 $2,560,000
TI01052397 CTA-Visitor Pass Marketing and Vendor Expansion Program $100,000 $80,000 $155,244
TI08052381 Oak Brook-Oak Brook Employment Area Distributor Service $1,200,000 $960,000 $187,857 $960,000
TI01052418 CTA-Cermak (Douglas) Corridor Marketing - Blue Line, year 2 $600,000 $480,000 $248,784
TI01052430 CTA-Express Bus Service for #79 79th Street, #22 Clark Street, #9 Ashland - year 2 $3,404,000 $2,723,200 $388,703 $1,011,000
TI01052401 CTA-Implement Automated Bus Vehicle Locator $1,200,000 $960,000 $433,357
TI13052367 RTA-Regional Implementation of Transit Signal Priority (SRTs) $3,000,000 $2,400,000 $499,533 $2,000,000
TI08052388 DuPage County-DuPage County Transit Service Marketing $600,000 $480,000 $595,337 $480,000
TI01052395 CTA-Illinois Medical District Shuttle and Marketing Service $798,000 $638,400 $740,877
TI01052394 CTA-Clybourn Corridor Bus Shuttle $1,400,000 $1,120,000 $743,458
TI17052363 Pace-Shuttle Service to Metra Stations on the NCS Line $1,800,000 $1,440,000 $764,660 $1,440,000

revised rank with scope change $993,513
TI08052384 DuPage County-College of DuPage Connector $1,023,000 $818,400 $1,084,010 $500,000
TI01052421 CTA-Chinatown/Pilsen Summer Shuttle - year 2 $75,390 $60,312 $2,219,945 $60,312
TI08052362 Pace-DuPage County Bus Routes $7,285,700 $5,828,600 $2,706,261

Transit Service and Equipment

FY 2005 CMAQ Program

16-04-0004 revised rank.xls 3/1/2007





Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 16-02-0010
Description: #80 Irving Park and #55 Garfield Express Bus Service

Ranking Computation
2002 Award 2007 Increase

Tons VOC eliminated 116.5988           116.5988         
Cost 2,015,000$        2,104,397$      
$/Ton VOC eliminated 17,281$             18,048$           
Rank 1                        1                      

Project Expenses
Federal Share Total Federal % Basis

2002 Award 1,612,000$        2,015,000$      80.0% Approved Project
2007 Increase 1,683,518$        2,104,397$     80.0% Letter from Sponsor
Increase Amount 71,518$             89,397$           

Notes:

16-02-0010 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

TI1613 CTA-#80 Irving Park and #55 Garfield Express Bus Service 2,015,000$    $   1,612,000 $         17,281 1,612,000$    
revised rank with increase $         18,048 

TI1705 Pace-Van Pool Expansion 6,660,000$    $   6,660,000 $         38,595 4,500,000$     
TI1707 Pace-Woodfield and Golf Mill to Hawthorne Center Corridors 2,475,000$    $      880,000 $         40,123 -$                    
DE1706 Pace-Hybrid-Electric Bus Demonstration 2,000,000$    $   1,600,000 $       102,856 -$                    
TI1612 CTA-Downtown Bus Circulator System Marketing Project 4,600,000$    $   3,680,000 $       147,928 100,000$        
TI1616 CTA-Particulate Filter and Exhaust Gas Recirculation Upgrade for Buses 5,142,000$    $   4,114,000 $       186,729 -$                    
DE1615 CTA-Purchase Ultra-Low Sulfur Diesel Fuel for Buses 480,000$       $      384,000 $       195,082 -$                    
TI1611 CTA-#2 Hyde Park Express Reverse Commute Bus Service 1,053,000$    $      281,000 $       380,954 -$                    
TI0177 CDOT-Commuter Rail/Michigan Avenue Trolleys Year 2 4,000,000$    $   1,600,000 $       592,474 1,600,000$     

OT0858 Downers Grove-Natural Gas Bus Purchases 250,000$        $      200,000 
No Emission 

Benefits -$                    

Transit Service and Equipment

FY 2002 CMAQ Program

16-02-0010 revised rank.xls 3/1/2007









Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 10-06-0008
Description: Long Lake Commuter Station Parking Lot - MND

Ranking Computation
2006 Award 2007 Request

Tons VOC eliminated 11.9061         3.9687           
Cost 3,420,000$    2,497,200$    
$/Ton VOC eliminated 287,248$       629,225$       
Rank 2                    3                    

Project Expenses
Federal Share Total Federal % Basis

2006 Award 1,680,000$    2,100,000$    80.0% Approved Project
2007 Request 1,680,000$    2,497,200$   67.3% Letter from Sponsor
Increase Amount -$               397,200$       

Note:  Original cost includes engineering and construction to be paid from other sources 
in original application.  Original proposal was for 300 spaces.

10-06-0008 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

CP10062533 Round Lake-Round Lake Commuter Parking W of Cedar Lake Rd - MND $625,000 $500,000 $122,742 $500,000
CP10062539 Round Lake-Long Lake Commuter Station Parking Lot - MND $2,100,000 $1,680,000 $287,248 $1,680,000
CP01062535 Metra-111th St Commuter Parking Lot - RID-BB $756,000 $605,000 $331,124 $605,000

revised ranking with scope change $2,497,200 $1,680,000 $629,225
CP05062542 Western Springs-Western Springs Station Commuter Parking - BNSF $563,463 $450,770 $1,056,181 $450,770
CP01062537 CDOT-Grayland Station Parking - MND $510,000 $408,000 $1,336,377 $408,000
CP10062541 Highland Park-Braeside Commuter Parking - UPN $640,000 $512,000 $1,383,879 $512,000
CP01062536 Metra-107th St Commuter Station Parking Lot - RID-BB $1,700,000 $1,360,000 No Benefit

Commuter Parking

FY 2006 CMAQ Program

10-06-0008 revised rank.xls 3/1/2007





Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 10-05-0006
Description: Washington St from Teske Blv to Sheridan Rd

Ranking Computation
2005-6 Awards 2007 Request

Tons VOC eliminated 5.3430             5.3430           
Cost 3,516,000$      3,882,660$    
$/Ton VOC eliminated 658,058$         726,683$       
Rank 24                    26                  

Project Expenses
Federal Share Total Federal % Basis

2005-6 Awards 2,813,000$      3,516,000$    80.0% Approved Project
2007 Request 3,106,128$      3,882,660$   80.0% Letter from Sponsor
Increase Amount 293,128$         366,660$       

10-05-0006 revised rank.xls 3/1/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

SI04062509 IDOT-IL 171/Cumberland Ave from Fullerton Ave to Foster Ave $392,679 $314,143 $49,091 $314,143
SI09062532 Kane County DOT-Randall Rd from Red Haw La to Silver Glen Rd $559,390 $447,510 $86,149 $447,510
SI12062530 Joliet-Essington Rd from Hennepin Dr to US-52/Jefferson St $520,000 $416,000 $88,148 $416,000
SI10062499 IDOT-US 41/Skokie Hwy from Amhurst Pwy to IL 137 $442,980 $354,384 $115,985
SI08062504 IDOT-IL 83/Robert Kingery Hwy from Central Rd to Bluff Rd $488,060 $390,448 $171,921 $390,448
SI04062531 Oak Park-Chicago Ave from Marion St to Ridgeland Ave $227,300 $181,840 $174,952 $181,840
SI10062503 IDOT-IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd $388,700 $310,960 $175,129 $310,960
SI01062511 CDOT-Congress Parkway ITS Smart Corridor $3,688,000 $2,950,400 $190,138 $2,950,400
SI09062616 Kane County DOT-Randall Rd from IL 72 to Binnie Rd $554,560 $443,650 $202,498 $443,650
SI06062507 IDOT-State St from Illinois St to 127th St $427,248 $341,798 $228,453 $341,798
SI10062528 Lake County DOT-Highland Park Interconnect $2,243,000 $1,794,000 $245,661 $164,000

SI10062527
Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $274,914

SI10062505
IDOT-IL 83/Antioch Rd from Washington St to Shorewood (Change to Rollins - 
add 200K)

$551,624 $481,299 $293,083

SI06062508 IDOT-IL 171/IL 83/Calumet Sag Rd from IL 83/Robert Kingery Hwy to Bell Rd $553,380 $442,704 $297,382 $442,704
SI01062515 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $475,000 $380,000 $324,790 $380,000
SI10062526 Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $333,196
SI01062521 CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $2,087,500 $1,670,000 $351,700 $1,670,000
SI12062506 IDOT-US 6/Channahon Rd from McClintock to Caterpillar $500,000 $400,000 $358,864
SI01062517 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $4,550,000 $3,640,000 $374,521
SI01062520 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $9,525,000 $7,620,000 $471,108
SI01062519 CDOT-Roosevelt Rd from Western Ave to US-41/Lake Shore Dr $5,270,000 $4,216,000 $505,177
SI01062524 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $5,450,000 $4,360,000 $541,475 $4,360,000
SI07062502 IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest $234,000 $187,200 $612,554
SI10062529 Lake County DOT-Washington St from Teske Blv to Sheridan Rd $2,716,000 $2,173,000 $658,058 $2,173,000
SI01062514 CDOT-87th St from I-94/Dan Ryan Ewy to I-90/Chicago Skyway $345,000 $276,000 $714,051
SI07062501 IDOT-IL 83/147th Street from Homan Ave to Western Ave $1,585,000 $1,268,000 $721,270

revised rank after cost increase $3,882,660 $3,106,128 $726,683
SI01062516 CDOT-IL-64/North Ave from Menard St to Ashland Ave $785,000 $628,000 $745,232
SI01062513 CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $490,000 $392,000 $875,655
SI10062510 IDOT-IL 120/Belvidere Rd from IL 134/Main St to Hainesville Rd $173,075 $138,460 $1,044,388
SI07062500 IDOT-142nd Street (Main Street) from Indiana Ave to Cottage Grove $1,062,000 $849,600 $1,045,190
SI01062512 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St 790000 632000 1506160.447
SI10062498 IDOT-US 45 from Grass Lake Rd to Milburn Rd 163875 131000 2044156.105

Signal Interconnect

FY 2006 CMAQ Program

10-05-0006 revised rank.xls 3/1/2007







09-06-0068 cost shift request.txt
Burlington Road at IL 47 CMAQ Request, CMAQ Application Number II09072685, TIP ID 
09-06-0068From: Willrett, Erin [WillrettErin@co.kane.il.us]
Sent: Thursday, January 04, 2007 4:02 PM
To: Patronsky, Ross T
Cc: Coffinbargar, Steve; Smith, Holly
Subject: Burlington Road at IL 47 CMAQ Request, CMAQ Application Number II09072685, 
TIP ID 09-06-0068

Ross, 
Kane County would like to have $56,000 of the CMAQ monies awarded to Phase 1 of the 
Burlington Road at IL 47 project in fiscal year 2007.  The remaining $960,000 CMAQ 
monies will be allocated between Phase II, ROW and Construction of the Burlington 
Road at IL 47 project.  We are not requesting an increase of CMAQ funding, we are 
adjusting the allocated amount for Phase I engineering in 2007.  

If you have any questions please let me know. 
Thank you, 

Erin 

Erin E. Willrett 
Regional Planning Liaison 
Kane/Kendall Council of Mayors 
Transportation Planner 
Kane County Division of Transportation 
41W011 Burlington Road 
St. Charles, IL 60175 
willretterin@co.kane.il.us 
Phone: 630-584-1170 
Direct: 630-444-3142 
Fax: 630-584-5265 

Page 1



09-06-0068 cost shift approval.doc 

January 30, 2007 

Mr. Tom Szabo 
Traffic Manager 
Kane County Department of Transportation 
41W011 Burlington Rd 
St. Charles, IL  60175 
 
Dear Mr. Szabo: 
 
Subject: Burlington Rd at IL 47, TIP ID 09-06-0068 
 
 
I am approving your request to increase the FY 2007 funding for the subject project by 
$8,000 (federal share) to $56,000 (federal share).  The phase funded in FY 2007 is phase 
I engineering. 

As indicated in your request, the total CMAQ federal funds programmed to the project 
will remain unchanged at $1,016,000, for phase I engineering, phase II engineering, 
right-of-way acquisition, and construction (including construction engineering). To 
maintain the overall level of federal funding, I have reduced the FY 2009 funding by 
$8,000 to $848,000 (federal). 

If you have questions about this, please call Ross Patronsky at (312)386-8796. 

Sincerely, 
 
 
 
Don P. Kopec 
Executive Director, Chicago Area Transportation Study 
 
cc: Erin Willrett, Kane/Kendall Council of Mayors 
 Chad Riddle, IDOT District 1 Bureau of Local Roads and Streets 
 Shirley Cowles, IDOT Program Management 





03-06-0034 cost shift approval.doc 

February 20, 2007 

Mr. Fred Vogt 
Director of Public Works 
City of Rolling Meadows 
3900 Berdnick Street 
Rolling Meadows, IL  60008 
 
Dear Mr. Vogt: 
 
Subject: Plum Grove Rd from Bryant Ave to Kirchoff Rd, TIP ID 03-06-0034 
 
 
I am approving your request to increase the FY 2007 funding for the subject project by 
$5,920 (federal share) to $12,320 (federal share).  The phase funded in FY 2007 is phase 
I engineering. 

The total CMAQ federal funds programmed to the project will remain unchanged at 
$173,500, for phase I engineering, phase II engineering, right-of-way acquisition, and 
construction (including construction engineering). To maintain the overall level of federal 
funding, I have reduced the FY 2010 funding by $5,920 to $93,180 (federal). 

If you have questions about this, please call Ross Patronsky at (312)386-8796. 

Sincerely, 
 
 
 
Don P. Kopec 
Executive Director, Chicago Area Transportation Study 
 
cc: Mike Walczak, Northwest Municipal Conference 
 Chad Riddle, IDOT District 1 Bureau of Local Roads and Streets 
 Shirley Cowles, IDOT Program Management 
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To: Recipients of CMAQ Project Selection Committee Agendas 
From: Ross Patronsky, Senior Planner 
Date: March 1, 2007 
Subject: Future Agenda Distribution 
 
Future CMAQ Project Selection Committee Agendas will be distributed via e-
mail only.  If you wish to continue receiving agendas, please send your e-mail 
address to me at rpatronsky@cmap.illinois.gov.  Note that this is a new e-mail 
address; prior addresses (catsmpo.com, dot.il.gov, and illinois.gov) are no longer 
being used. 

If you have questions regarding this, please contact me at the above e-mail 
address, or by telephone at 312-386-8796. 




